
  

 
 

DoD Medical Military Construction Timetable 
for Planning, Budgeting, and Execution 

of a “Typical” MILCON Project in the FY XX Program 
 
This is a minimum timetable which does not preclude earlier design starts for OCONUS, large, or 
complex projects or to meet alternative execution strategies (e.g., design-build, etc) developed 
jointly by TMA, the agent, and the using service--critical milestones are in boldface. 
 

ACTIVITY FY 08 FY 09 FY 10 
    
· Begin FYXX Planning Year FEB 04 FEB 05 FEB 06 
· Begin FYXX Economic Analysis Efforts (Services) JUL 04 JUL 05 JUL 06 
· FYXX EA Efforts Completed (Services) and Validated (TMA)  APR 05 APR 06 APR 07 
· Preliminary Scope Available (Services)     
· Determine Execution Strategy (Services/Design Agent/TMA)     
.  Submit Project Book to TMA    
. Final PFD and DD Form 1391 validated by TMA 
· Release Design Authorization – Code 1 (TMA) MAY 05 MAY 06 MAY 07 

· 2807 Action (TMA)    

· Issue 35% Design Authorization – Code 2 (TMA) OCT 05 OCT 06 OCT 07 

· Best Concept Design Cost Estimate to TMA (Design Agent)  JUL 06 JUL 07 JUL 08 

· 35% Design Submission to TMA (Design Agent)    JUL 06 JUL 07 JUL 08 

· Scope and PA Approval and 35% Design Certified (TMA ) AUG 06 AUG 07 AUG 08 
· FYXX Budget Submitted to OSD(Comp) (TMA) SEP 06 SEP 07 SEP 08 

· Issue Final Design Authorization – Code 6 (TMA) OCT 06 OCT 07 OCT 08 
· FYXX MILCON Program to Congress (DOD) JAN 07 JAN 08 JAN 09 
· Ready to Advertise (Design Agent) SEP 07 SEP 08 SEP 09 

· FYXX Funds Available (TMA) NOV 07 NOV 08 NOV 09 
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